
State of California Department of Transportation Page 1
04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-RIV-10-8.1/24.2

08-RIV-10-27.6/27.6

08-RIV-10-105.0/134.3

08-RIV-10-144.1/156.6

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

Fed Aid

HA27

2010

201130

HM1

HA22

HA22

HE11

Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

2.5 MILES EAST OF ROUTE 111 JUNCTION

NEAR PALM SPRINGS

IN RIVERSIDE COUNTY IN AND NEAR

DESERT CENTER FROM DESERT CENTER

UNDERCROSSING TO 0.7 MILE WEST OF

WILEYS WELL OVERCROSSING

IN RIVERSIDE COUNTY IN BLYTHE FROM

0.1 MILE WEST OF WEIGH STATION TO THE

COLORADO RIVER BRIDGE

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

Description 

CONSTRUCT BARRIERS

RSP FOR THE CHANNEL BED TO ARMOR THE

PIERS

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE RUBBERIZED HOT MIX ASPHALT

GRIND AND REPLACE SLABS

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

Type Of Work

ALL AMERICAN ASPHALT

RSB GROUP, INC.

FNF CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

BEADOR CONSTRUCTION CO. INC.

Contractor

CORONA CA 928782229

LAKE FOREST, CA  92630

TEMPE AZ 85281

WATSONVILLE CA 95077

CORONA, CA  91718-2229

CORONA, CA 92883

(951)736-7600

 

(480)784-2910

(831)724-1011

 

 

FATHI, ALI

YANG, CHAD

ABUGHARBIEH, IMAD

Resident
Engineer

 

(951)232-7259

 

 

(951)232-7638

(951)232-3610

 $14,758,201

 $849,000

 $3,926,690

 $2,318,791

 $8,950,144

 $13,264,892

Bid + CCOs

 $0

 $561,449

 $0

 $0

 $2,572,393

 $2,601,422

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/01/08

02/28/08

03/07/08

03/17/08

09/07/07

11/21/07

Awarded

03/07/08

02/28/08

04/16/08

04/02/08

10/05/07

12/13/07

Approved

04/30/08

03/23/09

11/27/09

Est Comp

 0%

 23%

 0%

 0%

 18%

 15%

%Time

 0%

 66%

 0%

 0%

 29%

 20%

% Work 

 

 

 

 

 

 

Message

08-1A9904

08-0L5304

08-0G7004

08-0G7304

08-495204

08-452204

Contract 

ACIM-0010-(100)9

ER-    -(   )

  

  

ACIM-015 -(150)6

STPL-5104-(032)N

--()

--()

  

  

--()

 510-4 03-()

  

  

  

  

  

--()

SWPPP

  

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 2229

22600-G LAMBERT ST. #1405

115 SOUTH 48TH STREET

P O BOX 50085

1776 ALL AMERICAN WAY

26320 LESTER CIRCLE

2023 CHICAGO AVENUE,

SUITE B-6

9225 STELLAR CT., STE

B

9225 STELLER COURT

STE B

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-RIV-15-41.5/0

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-42.5/0

08-RIV-79-7.0/7.1

08-RIV-91-.6/1.2

Fed Aid

HM3

HB5

HE13

HB4N

HA21

HE11

Pgm Code

IN RIVERSIDE COUNTY IN CORONA AT

NORTH ROUTE 15 TO WEST ROUTE 91

CONNECTOR OVERCROSSING AND AT

TEMESCAL WASH BRIDGE OVERHEAD

IN RIVERSIDE COUNTY AT GLEN AVON FROM

ROUTE 15 AND 60 SEPARATION TO VALLEY

WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND

CHINO HILLS FROM SAN BERNARDINO AND

RIVERSIDE COUNTY LINE TO SANTA ANA

RIVER BRIDGE

IN RIVERSIDE COUNTY IN HEMET FROM 0.1

MILE WEST OF DARTMOUTH STREET TO NEW

CHICAGO AVENUE

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

Description 

BRIDGE DECK REHABILITATION

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

INSTALL TRAFFIC SIGNAL

ROCK SLOPE PROTECTION

REPLACE EXISTING BRIDGE

Type Of Work

J MC LOUGHLIN ENGINEERING CO.

STEVE VAN DORN P.E.

OPERATIONS MANAGER

YEAGER SKANSKA INC.  MR. JON

P. HADLEY

SEMA CONSTRUCTION

DBX INC

BERT W SALIS INC.

SEMA CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA  91730

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

TEMECULA CA 92590

SANTEE, CA 92071

LAKE FOREST, CA  92630

 

 

 

(951)296-9909

 

 

YANG, CHAD

KAWWA, JABRA

YOGARAJAH, MANNY M.

EBRAHAM, EBRAHAM

MANASRAH, FATHI

MANASRAH, FATHI

Resident
Engineer

(951)232-7638

(951)276-1938

(951)830-6864

(951)232-6263

(951)277-8582

(951)277-8582

 $1,128,639

 $55,317,112

 $9,500,960

 $219,452

 $643,545

 $13,622,638

Bid + CCOs

 $1,063,148

 $54,993,059

 $9,973,913

 $224,515

 $622,127

 $9,437,038

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/17/07

03/08/06

12/29/03

08/10/07

10/03/06

02/08/07

Awarded

10/04/07

03/17/06

01/14/04

09/07/07

10/13/06

02/27/07

Approved

05/06/08

08/14/08

04/29/08

04/18/08

12/23/08

04/17/09

Est Comp

 65%

 0%

 0%

 97%

 0%

 51%

%Time

 97%

 0%

 0%

 100%

 0%

 69%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

08-0E6804

08-354804

08-446514

08-314704

08-450204

08-456614

Contract 

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

HP21-6054-(049)L

  

LN62-08 0-(8)

 620-8 00-()

  

  

 605-4 04-()

  

--()

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

10641 FULTON COURT

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

42066 AVENIDA ALVARADO STE C

10769 WOODSIDE AVENUE, #205

6 ORCHARD SUITE 150

9225 STELLER COURT

SUITE B

2023 CHICAGO AVENUE,

SUITE B6

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT #5

CORONA, CA 92883

RIVERSIDE, CA 92507

COLTON, CA 92334

REDLANDS, CA 92374-4562

CORONA, CA 92883

CORONA, CA 92883

Accepted

04/29/08

04/25/08

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-RIV-91-5.3/6.6

08-RIV-215-37.7/43.9

08-RIV-243-.1/.6

08-RIV-243-13.3/29.7

08-RIV-243-13.8/13.9

08-SBD-10-22.3/30.1

Fed Aid

HA25

HB5

HB4C

HE11

HB1

HM1

HB71

HM3

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN MOUNTAIN

CENTER ON ROUTE 243 FROM 0.2 KM

NORTH TO 1.18 KM NORTH OF ROUTE  243

AND 74 SEPARATION

IN RIVERSIDE COUNTY IN AND NEAR

BANNING FROM 0.6 MILE SOUTH OF INDIAN

HILL ROAD TO ROUTE 243/10 SEPARATION

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS IN COLTON AND REDLANDS

Description 

PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

WIDEN ROADBED

PLACE SEAL COAT

UPGRADE INDIAN VISTA POINT

REHABILITATE BRIDGE DECKS

Type Of Work

P AND D LANDSCAPE MANAGEMENT

SERVICES

WASHINGTON/OBAYASHI

GRAND PACIFIC CONTRACTORS INC

GRAHAM CONTRACTORS INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

ORANGE CA 92868

HIGHLAND, CA  92346

MIRA LOMA CA 91752

SAN JOSE CA 95159

IRVINE, CA   92318

RANCHO CUCAMONGA CA 91730

(714)835-4447

 

(951)360-0952

(408)293-9516

 

(909)944-1037

SPRAY, MICHAEL

LOPEZ, JOE

FATHI, ALI

VERLENGIA, ROMANO

LENART, ELVIRA

Resident
Engineer

(951)232-6497

(909)275-0751

(951)232-7259

 

(951)538-9810

(951)840-8327

 $2,005,417

 $256,728,087

 $543,965

 $747,941

 $318,121

 $799,469

Bid + CCOs

 $1,758,481

 $239,567,139

 $610,166

 $0

 $317,669

 $779,509

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/03/06

02/06/04

08/03/07

03/14/08

02/09/07

08/28/07

Awarded

12/05/06

02/24/04

08/30/07

04/15/08

03/07/07

10/09/07

Approved

12/24/10

08/08/08

05/14/08

07/03/07

03/25/08

Est Comp

 0%

 88%

 63%

 0%

 100%

 100%

%Time

 0%

 92%

 99%

 0%

 100%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

08-474104

08-334844

08-0C3404

08-0J5904

08-0C4004

08-0E7304

Contract 

  

ACNH-215 -(219)9

  

  

  

  

  

I-215 -(219)9

  

  

  

  

  

ACNH-X065-(080)N

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY RD 4TH F

P.O. BOX 600

11405 GEYSER DRIVE

P O BOX 26770

8 MCLAREN, SUITE #8

10641 FULTON COURT

1110-A RESEARCH DR.

3474 NIKI WAY

2023 CHICAGO AVE.

SUITE B-6

2781 W. RAMSEY

STREET, STE #7

3474 NIKI WAY

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92557

RIVERSIDE, CA 92507

BANNING, CA 92220

RIVERSIDE, CA 92507

Accepted

03/28/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-SBD-10-24.0/33.6

08-SBD-10-/39.1

08-SBD-15-3.1/7.4

08-SBD-15-9.0/13.1

08-SBD-15-13.8/28.6

08-SBD-15-14.9/28.8

Fed Aid

HB4N

201130

2010

201130

2080

010010

2080

010010

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 10,15,18,6066,71,83 AND 210

IN ONTARIO AND RANCHO CUCAMONGA FROM

FOURTH STREET UC TO VICTORIA STREET

UC

IN RANCHO CUCAMONGA FROM CHERRY

AVENUE TO LYTLE CREEK BRIDGE

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM LYTLE CREEK BRIDGE TO OAK HILLS

IN SAN BERNARDINO COUNTY NEAR DEVORE

FROM KENWOOD AVENUE UNDERCROSSING TO

0.2 MILE NORTH OF OAK HILL ROAD

OVERCROSSING

Description 

WIDEN AND STRIPE RAMPS

REPLC SIGNS, RMV EXCESS SAND, CLEAN

INLETS

GRADE, COMPACT FILL SLOPES & PLACE

AC DIKE

REMOVE & REPLACE CONCRETE PAVEMENT

REMOVE & REPLACE CONCRETE PAVEMENT

GRIND PAVEMENT

Type Of Work

TERNO, INC.

FREEWAY ELECTRIC

CALIFORNIA PROFESSIONAL

ENGINEERING INC.

BEADOR CONSTRUCTION COMPANY

BEADOR CONSTRUCTION COMPANY

HARBER COMPANIES INC

Contractor

LA MIRADA, CA  90638

RIVERSIDE, CA  92504

SOUTH EL MONTE, CA  91733

CORONA, CA  92883

CORONA, CA 92883

SAN BERNARDINO CA 92408

 

 

 

 

 

(909)478-1957

OOI, KEE

STOKES, RAY

GADALLA, AMGAD

GONZALEZ, ALFONSO

GONZALEZ, ALFONSO

GONZALEZ, ALFONZO

Resident
Engineer

(951)840-8323

(951)232-3748

(951)453-8929

(951)538-5218

(951)538-5218

(951)538-5218

 $9,089,070

 $1,200,000

 $685,000

 $865,000

 $865,000

 $1,935,246

Bid + CCOs

 $4,427,255

 $636,059

 $19,390

 $0

 $0

 $1,697,565

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/28/07

10/30/07

01/29/08

04/02/08

04/02/08

12/28/07

Awarded

07/16/07

10/30/07

01/29/08

04/08/08

04/08/08

01/25/08

Approved

10/06/08

04/04/08

06/30/08

08/31/08

08/31/08

06/16/08

Est Comp

 55%

 100%

 40%

 0%

 0%

 50%

%Time

 48%

 100%

 3%

 0%

 0%

 88%

% Work 

 

COMPLETED

 

 

 

 

Message

08-384204

08-0L1304

08-0L4404

08-0L7604

08-0L7704

08-0K7704

Contract 

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

SWPPP

15701 HERENO AVENUE

5942 ACORN STREET

9316 MABEL AVENUE

26320 LESTER CIRCLE

26320 LESTER CIRCLE

1880 EAST RIVERVIEW DRIVE

790 VIA LATA, SUITE

100

464 W. 4TH ST. 6TH

FLR MS# M-1104

15367 TAMARACK ROAD

15367 TAMARACK RD.

15367 TAMARACK RD.

15367 TAMARACK RD

COLTON, CA 92324

SAN BERNARDINO, CA

92401-1400

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

04/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-18-11.2/18.1

Fed Aid

HE11

HB4N

HB1

2010

201130

HA26

HA22  HB1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY BETWEEN

HALLORAN SPRING OC AND HALLORAN

SUMMIT OC

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR

THE CITY OF SAN BERNARDINO  FROM

CLOUDLAND FOREST ROAD TO ROUTE 18/138

SEPARATION

Description 

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

EXPLORATORY WORK, T/C & PAVEMENT

REPAIRS

RESTORE REST AREAS

CONSTRUCT TRUCK DESCENDING LANE

CONSTRUCT RUMBLE STRIP

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DEN BOER ENGINEERING AND

CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

ORTIZ ASPHALT PAVING INC.

Contractor

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE, CA  92509-2405

THOUSAND PALMS CA 92276

LAS VEGAS NV 89103

SAN BERNARDINO, CA  92324

(951)684-5360

(831)724-1011

 

(760)469-8923

(702)251-5800

 

SARKIN, SUE

SANTOS, JOHN

SANTOS, JOHN F.

NGUYEN, KHOA

YUEN, MICHAEL

PAIBUL, SENI

Resident
Engineer

(951)232-7826

(951)538-5315

(951)538-5315

(951)232-8611

(951)232-7522

(909)553-6234

 $5,447,532

 $26,949,658

 $1,500,000

 $6,514,756

 $58,159,493

 $327,491

Bid + CCOs

 $5,323,041

 $26,932,295

 $0

 $1,546,306

 $378,467

 $2,880

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/16/07

10/19/06

03/04/08

11/29/07

10/26/07

03/05/08

Awarded

04/06/07

11/09/06

03/05/08

12/21/07

11/15/07

03/24/08

Approved

07/15/08

03/06/09

04/04/08

03/23/09

04/29/09

05/16/08

Est Comp

 80%

 56%

 0%

 8%

 2%

 0%

%Time

 93%

 96%

 0%

 23%

 1%

 1%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

08-333904

08-0C0404

08-0L6604

08-0A6404

08-4393U4

08-0H4504

Contract 

DPIL-0061-(025)

ACIM-015 -(149)E

  

ACIM-015 -(043)2

ACIM-015 -(042)2

  

--()

--()

  

ACIM-015 -(043)E

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

WPCP

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

4420 S DECATUR BLVD

382 ORANGE SHOW RD

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

222 E. MAIN ST. SUITE

208

222 E. MAIN ST. STE

208

222 E. MAIN ST. STE

208

236 ORANGE SHOW RD

SUITE 109

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-SBD-18-28.0/40

08-SBD-18-28.0/32

08-SBD-18-34.5/39.1

08-SBD-18-39.0/43.3

08-SBD-18-95.4/95.8

08-SBD-30-31.1/31.2

Fed Aid

201130

201130

201130

HM1

HB1

HA21

Pgm Code

ON SBD RTE 18 BETWEEN DUMP-LT TO

LAKEVIEW POINT AND SBD 330 FROM

PASSING LANES TO JUNCTION 18

NR RUNNING SPRINGS ON RTE 18 FR 1.3

MI EAST OF KUFFEL CYN RD TO JCT RTE

330 AND AND ON RTE 330 FR 2.4 MI EAST

OF EAST FORKCITY CRE

NEAR RUNNING SPRINGS FROM GREEN

VALLEY LAKE ROAD TO 3.5 MI EAST OF

SNOW VALLEY AT LAKEVIEW POINT

IN SAN BERNARDINO COUNTY NEAR BIG

BEAR LAKE FROM 0.8 KM NORTH OF

LAKEVIEW POINT TO ROUTE 38

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.3 KM EAST TO  0.2

KM WEST OF HESPERIA ROAD

IN SAN BERNARDINO COUNTY IN REDLANDS

AT SANTA ANA RIVER BRIDGE

Description 

REMOVE BURNED TREES

REMOVE DEBRIS, REPL DAMAGED MBGR &

SIGNS

RMV DEBRIS, EROSION CONTROL, SLOPE

STABLE

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL AND LIGHTING

REBUILD BRIDGE DECK JOINTS

Type Of Work

SOUTH BAY TIMBER, LLC

VANCE CORPORATION

CALIFORNIA PROFESSIONAL

ENGINEERING INC.

MATICH CORP.

MOORE ELECTRICAL CONTRACTING

ATTN: PAUL THORP

RSB GROUP INC.

Contractor

YREKA, CA 96097

RIALTO, CA 92377

SOUTH EL MONTE, CA  91733

SAN BERNARDINO, CA 92413

CORONA, CA  92880

LAKE FOREST, CA  92630

 

 

 

 

 

 

GALALLA, AMGAD

GADALLA, AMGAD

GADALLA, AMGAD

DAVIS, DARCY

AL-KHATEEB, TAGHREED

EMUH, GODWIN

Resident
Engineer

(951)453-8929

(951)453-8929

(951)453-8929

(909)844-9731

(951)232-7793

(951)232-3706

 $650,000

 $2,500,000

 $1,200,000

 $681,186

 $258,247

 $416,881

Bid + CCOs

 $286,820

 $401,904

 $179,658

 $3,750

 $242,701

 $99,225

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/31/07

10/25/07

10/30/07

06/14/07

07/30/07

12/20/07

Awarded

11/01/07

10/29/07

10/30/07

06/27/07

08/23/07

01/14/08

Approved

02/29/08

04/22/08

03/17/08

07/15/08

04/16/08

06/05/08

Est Comp

 50%

 82%

 100%

 0%

 100%

 100%

%Time

 44%

 16%

 100%

 1%

 93%

 24%

% Work 

COMPLETED

 

COMPLETED

 

 

OVER RUN

Message

08-0L1504

08-0L0804

08-0L1404

08-0H7104

08-474904

08-0E5804

Contract 

  

ER-    -(   )

NH-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

202 NORTH OREGON ST

2271 N LOCUST AVE

9316 MABEL AVENUE

P O BOX 50000

463 N. SMITH AVENUE

22600G LAMBERT STREET #1405

15367 TAMARACK RD

15367 TAMARACK

15367 TAMARACK ROAD

2781 RAMSEY STREET,

SUITE 7

15367 TAMARACK RD

790 S. VIA LATA STE

100

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BANNING, CA 92220

VICTORVILLE, CA 92392

COLTON, CA 92324

Accepted

04/07/08

04/21/08

03/24/08

04/22/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-SBD-40-80.0/97

08-SBD-40-89.0/119

08-SBD-40-97.6/97.6

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-/6.9

Fed Aid

201130

HA22

201   130

HA25

HM1

HM3

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTE 40

AT POSTMILE 80 AND BETWEEN POSTMILE

90 AND POSTMILE 97

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

STATE ROUTE 40, PM 97.62 NEAR ESSEX,

SAN BERNARDINO COUNTY AT MUSTANG WASH

BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY ABOUT 14.6

MILES WEST OF BARSTOW FROM 4.2 MILES

EAST OF RUBBISH ROAD TO 2.3 MILES

WEST OF HIDDEN RIVER RO

IN SAN BERNARDINO COUNTY IN CHINO AND

ONTARIO AT VARIOUS LOCATIONS

Description 

BRIDGE SHORING LANES EB AND WB

REHABILITATE PAVEMENT

TEMPORARY SHORING UNDER BRIDGE

HIGHWAY PLANTING AND IRRIGATION

JOINT SEAL PAVEMENT

SEAL BRIDGE DECK

Type Of Work

YEAGER - SKANSKA COMPANY

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

YEAGER SKANSKA INC.

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

J MC LOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC. ATTN: MR.

BLAKE MC GRAW

Contractor

RIVERSIDE, CA 92509

YUCCA VALLEY, CA  92284

RIVERSIDE, CA  92509-2405

RIVERSIDE CA 92503

RANCHO CUCAMONGA CA 91730

TEMPE, AZ  85282

 

 

 

(951)734-6161

(909)944-1037

 

YUEN, MICHAEL

SHAHIDI, SHANE

YUEN, MICHAEL

MORO, BILL

QURESHI, MUJAHID

Resident
Engineer

(951)232-7522

(951)232-7839

(951)232-7522

(909)799-1049

 

(951)276-1588

 $9,585,000

 $43,951,746

 $1,845,000

 $433,058

 $729,108

 $437,437

Bid + CCOs

 $8,542,519

 $406,662

 $1,310,102

 $46,885

 $0

 $205,011

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/30/06

09/20/07

03/29/06

02/21/08

02/26/08

02/25/08

Awarded

06/08/06

10/05/07

03/29/06

03/12/08

03/14/08

03/14/08

Approved

10/27/08

03/24/09

09/05/08

08/15/11

07/14/08

Est Comp

 100%

 8%

 77%

 18%

 0%

 16%

%Time

 89%

 1%

 71%

 11%

 0%

 47%

% Work 

OVER RUN

 

 

 

 

 

Message

08-0J1304

08-486304

08-0J0204

08-0C5104

08-0H6004

08-0G5004

Contract 

ER-    -(   )

ACIM-040 -(054)8

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

WPCP

1995 AGUA MANSA ROAD

55475 YUCCA TRAIL

1995 AGUA MANSA ROAD

12112 SEVERN WAY

10641 FULTON COURT

1310 W. 23RD STREET

222 E. MAIN ST., #208

222 E. MAIN ST., STE

208

222 E. MAIN STREET,

STE 208

464 W. 4TH ST. 6TH

FLR., MS# M-1104

2023 CHICAGO AVENUE

SUITE B6

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

SAN BERNARDINO, CA

92401-1400

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-SBD-62-27.2/30.7

08-SBD-62-55.0/79.5

08-SBD-83-.9/1

08-SBD-83-9.7/9.8

08-SBD-138-.9/1.5

08-SBD-138-13.0/14

Fed Aid

HM1

HM1

HA21

HB1

HB1

2010

201130

Pgm Code

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM COPPER

MOUNTAIN ROAD TO ENCELIA AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN ONTARIO

FROM D STREET TO E STREET

IN SAN BERNARDINO COUNTY AT PINON

HILLS FROM 0.5 KM WEST TO 0.5 KM EAST

OF OASIS ROAD

IN SAN BERNARDINO COUNTY, ON STATE

ROUTE 138 FROM ONE MILE EAST OF LONE

PINE CANYON ROAD TO LONE PINE CANYON

ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE EXISTING PAVEMENT

ESTABLISH EXISTING PLANTING

INSTALL SIGNAL AND LIGHTING

INSTALL TRAFFIC SIGNALS

REMOVE UNSUITABLE MATERIAL AND

REGRADE

Type Of Work

ORTIZ AC PAVING INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

PACIFIC RESTORATION GROUP INC

FREEWAY ELECTRIC

AUTOBAHN CONSTRUCTION INC

KAVEH ENGINEERING AND

CONSTRUCTION, INC.

Contractor

COLTON, CA  92324

RIVERSIDE CA 925092405

CORONA CA 92877

RIVERSIDE CA 925137745

SANTA ANA CA 927111238

ANAHEIM, CA  92808

 

(951)684-5360

(951)734-9809

(951)710-1000

(714)769-7025

 

DAVIS, DARCY LOUIS

GONZALEZ, ALFONZO

MORO, BILL

SAVALA, MARIO

OBADIKE, JOSEPH

PARVINJEAH, MOHSEN

Resident
Engineer

(951)922-1745

(951)538-5218

(909)799-1049

(951)453-8925

(951)830-6821

(951)232-7755

 $160,807

 $1,803,600

 $195,000

 $277,347

 $403,154

 $290,500

Bid + CCOs

 $0

 $1,812,973

 $7,700

 $247,247

 $426,821

 $192,329

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/28/08

05/25/07

02/08/08

05/25/07

10/30/07

02/15/08

Awarded

04/17/08

06/14/07

03/05/08

06/27/07

11/21/07

02/15/08

Approved

05/15/08

10/05/07

03/24/10

03/21/08

03/24/08

04/23/08

Est Comp

 0%

 100%

 4%

 100%

 95%

 97%

%Time

 0%

 100%

 4%

 100%

 97%

 66%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

08-0K4604

08-0H6504

08-449714

08-420904

08-0G9504

08-0L4704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

  

P.O. BOX 883

1995 AGUA MANSA ROAD

P O BOX 77038

P O BOX 7745

P O BOX 11238

751 S WEIR CANYON RD #157-224

2781 RAMSEY STREET

SUITE 7

6690 LA CONTENTA ROAD

464 W. FOURTH ST. 6TH

FLR, MS 1104

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

15367 TAMARACK ROAD

BANNING, CA 92220

YUCCA VALLEY, CA 92284

SAN BERNARDINO, CA

92401-1400

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

VICTORVILLE, CA 92392

Accepted

03/26/08

03/24/08

04/23/08

Location
Storm Water
Plan



State of California Department of Transportation Page 9
04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

08-SBD-138-14.2/23.9

08-SBD-142-1.4/2.9

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17

08-SBD-395-15.4/15.9

Fed Aid

HM1

2010  201

HE11

HB5

HE11

201130

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN AND  NEAR

HESPERIA FROM PINE LODGE WEST

OVERHEAD TO 173/138 SEPARATION

MAJORITY OF SHOULDER SUPPORT LOST AND

NATURAL GAS LINE IS EXPOSED

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO FROM MT. VERNON AVE

OC TO 0.7 MI SOUTH OF JCT ROUTE 15

IN SAN BERNARDINO COUNTY IN ADELANTO

FROM 1.0 KM NORTH OF RANCHO ROAD TO

0.5 KM SOUTH OF BARTLETT AVENUE

Description 

PLACE CHIP SEAL COAT

REPLACE AC DIKE, STABILIZE SLOPE,

EROSION

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

RMV DEBRIS, REPLACE DAMAGED MBGR &

SIGNS

INSTALL TRAFFIC SIGNAL

Type Of Work

GRAHAM CONTRACTORS INC

KAVEH ENGINEERING AND

CONSTRUCTION INC.

J M A CONSTRUCTION COMPANY

MCM CONSTRUCTION INC.

RIVERSIDE CONSTRUCTION CO. INC

SULLY MILLER CONTRACTING

COMPANY

Contractor

SAN JOSE CA 95159

ANAHEIM, CA  92808

CHATSWORTH CA 91311

NORTH HIGHLANDS, CA  95660

RIVERSIDE, CA  92502-1146

ANAHEIM CA 92801

(408)293-9516

 

(818)674-9659

 

 

(714)578-9600

EHIRIM, DOMINIC

MORO, WILLIAM

YOGARAJAH, MANNY

MINA, EHAB

PARVINJAH, MOHSEN

Resident
Engineer

 

(951)830-6629

(951)830-6815

(951)830-6864

(951)232-6415

(951)232-7755

 $638,531

 $400,000

 $758,009

 $81,449,880

 $600,000

 $521,408

Bid + CCOs

 $0

 $227,873

 $404,900

 $12,611,171

 $555,016

 $239,488

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/28/08

01/08/08

09/21/07

11/21/07

10/29/07

12/14/07

Awarded

04/17/08

01/09/08

11/14/07

12/14/07

10/29/07

01/23/08

Approved

04/30/08

05/02/11

06/02/11

04/21/08

06/03/08

Est Comp

 0%

 100%

 92%

 12%

 98%

 31%

%Time

 0%

 57%

 54%

 15%

 93%

 46%

% Work 

 

 

 

 

 

 

Message

08-0J6004

08-0L2704

08-204324

08-007174

08-0L0704

08-475304

Contract 

  

  

  

PNRS-6208-(013)N

  

  

  

  

  

L 62-08 0-(3N)

  

  

  

  

  

--()

  

  

WPCP

  

SWPPP

SWPPP

  

WPCP

P O BOX 26770

751 S WEIR CANYON RD #157-224

9909 TOPANGA CANYON BLVD 224

P.O. BOX 620

P.O. BOX 1146

1100 E ORANGETHORPE AVE

790 S. VIA LATA,

SUITE 100

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100A

15367 TAMARACK ROAD

15367 TAMARACK RD

COLTON, CA 92324

REDLANDS, CA 92374-4562

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

04/28/08

04/22/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

08District

 $0 $397,198,582 $653,474,468

08-SBD-5506-/0

08-SBD-5718-/0

Fed Aid

HB4N

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY AT THE

MOUNTAIN PASS MAINTENANCE STATION

Description 

CONSTRUCT PARK AND RIDE

REMODEL EQUIPMENT BUILDING

Type Of Work

RIVERSIDE CONSTRUCTION COMPANY

INC

STEVENS CONSTRUCTION INC

Contractor

RIVERSIDE CA 92502

LANCASTER CA 93534

(951)682-8308

(661)948-1674

LENART, ELVIRA

NGUYEN, KHOA

Resident
Engineer

(951)232-8949

(951)232-8611

 $2,909,260

 $1,198,000

Bid + CCOs

 $1,767,229

 $935,313

Comp To  date

 $0

 $0

This Month

11/15/07

08/22/07

Awarded

12/14/07

10/09/07

Approved

06/10/09

05/07/08

Est Comp

 63%

 97%

%Time

 60%

 78%

% Work 

 

 

Message

08-3770U4

08-374204

Contract 

CMLN-6208-(014)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

P O BOX 1146

530 WEST AVE L

3474 NIKI WAY

222 E. MAIN ST. STE

208

RIVERSIDE, CA

BARSTOW, CA 92311-2366

Accepted

Location
Storm Water
Plan



08-1A9904

08-0L5304

08-0G7004

08-0G7304

08-495204

08-452204

08-0E6804

08-354804

08-446514

08-314704

08-450204

08-474104

08-456614

08-334844

08-0C3404

08-0J5904

08-0C4004

08-0E7304

08-384204

08-0L1304

08-0L4404

08-0L7604

Contract

08-RIV-10-8.1/24.2

08-RIV-10-27.6/27.6

08-RIV-10-105.0/134.3

08-RIV-10-144.1/156.6

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-41.5/0

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-42.5/0

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-.6/1.2

08-RIV-215-37.7/43.9

08-RIV-243-.1/.6

08-RIV-243-13.3/29.7

08-RIV-243-13.8/13.9

08-SBD-10-22.3/30.1

08-SBD-10-24.0/33.6

08-SBD-10-/39.1

08-SBD-15-3.1/7.4

08-SBD-15-9.0/13.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0L7704

08-333904

08-0L6604

08-0A6404

08-4393U4

08-0K7704

08-0C0404

08-0L1504

08-0L0804

08-0L1404

08-0H7104

08-474904

08-0H4504

08-0E5804

08-0J1304

08-0J0204

08-486304

08-0C5104

08-0H6004

08-0G5004

08-0K4604

08-0H6504

Contract

08-SBD-15-13.8/28.6

08-SBD-15-41.7/42.4

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-15-14.9/28.8

08-SBD-15-87.7/186

08-SBD-18-28.0/40

08-SBD-18-28.0/32

08-SBD-18-34.5/39.1

08-SBD-18-39.0/43.3

08-SBD-18-95.4/95.8

08-SBD-18-11.2/18.1

08-SBD-30-31.1/31.2

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-/6.9

08-SBD-62-27.2/30.7

08-SBD-62-55.0/79.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-449714

08-420904

08-0G9504

08-0L4704

08-0J6004

08-0L2704

08-204324

08-007174

08-0L0704

08-475304

08-3770U4

08-374204

Contract

08-SBD-83-.9/1

08-SBD-83-9.7/9.8

08-SBD-138-.9/1.5

08-SBD-138-13.0/14

08-SBD-138-14.2/23.9

08-SBD-142-1.4/2.9

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17

08-SBD-395-15.4/15.9

08-SBD-5506-/0

08-SBD-5718-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
Statement of Ongoing Contracts - Index

08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $168,373,068

 $313,245,199

 $13,264,892

 $32,727,038

 Bid + CCO

 $36,263,377

 $294,739,857

 $2,601,422

 $14,975,661

 Work Comp

-I-

-F-

-S-

-SH-



08

District

 $4,529,970

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $653,474,468  $397,198,582

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STORM DAMAGE REPAIR

Category

 $12,934,000

 $112,930,270

 Bid + CCO

 $9,505,872

 $39,112,393

 Work Comp

District Total:

Work completed this Period:  $4,529,970

-ER-


	08

